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Annual Procurement Plan/2023-24 Budget- Revenue (Goods)
Ministry/Division : Ministry of Agriculture.

Organization : National Agriculture Training Academy , Gazipur.

Procuring Entity Name & Code : Director General [ 13 [7 [9 [5 ]9

Package | Description of | Unit Quantity Procurement | Contract Source of Estd. Time Not used Invite Tender Tender Approval | Notification | Signing of Total Time for
No. Procurement Method & Approving Funds Costin | Code for in Goods /Advertise Opening Evaluation | to Award of Award contract time of completion
Package Type Authority Lakh process Tender contract contract
Goods Tk. signature
2 3 4 3 6 7 8 9 10 11 12 13 14 [5 16 1 18
Hiring of Nos. 07 Seated OTM (NCT) DG GoB 17.0 Planned - 23/5/2023 06/06/2023 | 02/07/2023 | 09/07/2023 | 16/07/2023 12/08/2023 - 365 days
Transport Microbus - 1 NATA (Revenue) dates
Planned - 0 15 27 7 7 28 84 days
days
Actual - -
dates
GR-2 Supply of Nos. Bag-840 OTM (NCT) DG GoB 16.8 Planned - 06/06/2023 | 20/06/2023 | 24/07/2023 | 07/08/2023 | 14/08/2023 11/09/2023 - 30 days
Training Pen-840 NATA (Revenue) dates ,
Materials Note book-840 Planned - 0 15 35 14 7 28 99 days
Pen drive-840 days
Actual -
dates
GR-3 Purchase & Nos. Need Based OTM (NCT) DG GoB 8.0 Planned - 16/07/2023 | 31/07/2023 | 04/09/2023 | 18/09/2023 | 25/09/2023 | 23/10/2023 - 30 days
Installation of NATA (Revenue) dates ;
Computer Planned - 0 16 35 14 7 28 100 days
Materials days
Actual -
dates
GR-4 Purchase & Nos. Need Based OTM (NCT) DG GoB 5.0 Planned - 16/07/2023 | 31/07/2023 | 04/09/2023 | 18/09/2023 | 25/09/2023 | 23/10/2023 - 30 days
Installation of NATA (Revenue) dates
Computer & Planned - 0 16 35 14 i 28 100 days
Accessories days
Actual -
dates
GR-5 Purchase Nos. Need Based OTM (NCT) DG GoB 6.0 Planned - 16/07/2023 | 31/07/2023 | 04/09/2023 | 18/09/2023 | 25/09/2023 | 23/10/2023 - 30 days
Office NATA (Revenue) dates
Equipment’s Planned - 0 16 738 14 s 28 100 days
. days
Actual -
dates
GR-6 Procuring of Nos. Need Based OTM (NCT) DG GoB 30 Planned - 05/07/2023 | 19/07/2023 | 23/08/2023 | 07/09/2023 | 14/09/2023 12/10/2023 - 45 days
Cleaning NATA (Revenue) dates .
Materials Planned - 0 1 35 14 7 28 100 QNV\M
days
Actual -
dates
GR-7 Supply of Nos. Need Based OTM (NCT) DG GoB 5.0 Planned - 05/07/2023 | 19/07/2023 | 23/08/2023 | 07/09/2023 | 14/09/2023 12/10/2023 - 30 days
other NATA (Revenue) dates
Stationeries Planned - 0 15 35 14 7 28 100 days
" days s TN
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Description of
Procurement
Package
Goods

Unit

Quantity

Procurement
Method &

Type

Contract
Approving
Authority

Source of
Funds

Estd.
Cost in
Lakh
Tk.

Time
Code for
process

Not used
in Goods

Invite
/Advertise
Tender

Tender
Opening

Tender
Evaluation

Approval
to Award

Notification
of Award

Signing of
contract

Total
time of
contract
signature

Time for
completion
contract

Actual
dates

Supply of
Furniture

Nos.

Need Based

OTM (NCT)

DG
NATA

GoB
(Revenue)

5.0

Planned
dates

03/09/2023

18/09/2023

23/10/2023

06/11/2023

13/11/2023

11/12/2023

45 days

Planned
days

0

16

35

14

7

28

100 days

Actual
dates

)

vl
‘

D

-~

Repairing &
Maintenance
of Computer

Nos.

Need Based

OTM (NCT)

DG
NATA

GoB
(Revenue)

2.0

Planned
dates

16/07/2023

31/07/2023

04/09/2023

18/09/2023

25/09/2023

23/10/2023

30 days

Planned
days

0

16

43

14

7

28

100 days

Actual
dates

Supply of
Computer
Software

Nos.

Need Based

OTM (NCT)

DG
NATA

GoB
(Revenue)

3.0

Planned
dates

16/07/2023

31/07/2023

04/09/2023

18/09/2023

25/09/2023

23/10/2023

20 days

Planned
days

0

16

35

14

7

28

100 days

Actual
dates

GR-11

Computer Data
Base

Nos.

Need Based

OTM (NCT)

DG
NATA

GoB
(Revenue)

3.0

Planned
dates

16/07/2023

31/07/2023

04/09/2023

18/09/2023

25/09/2023

23/10/2023

20 days

Planned
days

0

16

35

14

7

28

100 days

Actual
dates

GR-12

Internet/ Fax/
Telex

Nos.

Need Based

OTM (NCT)

DG
NATA

GoB
(Revenue)

8.0

Planned
dates

01/08/2023

16/08/2023

20/09/2023

04/10/2023

11/10/2023

08/11/2023

30 days

Planned
days

0

16

35

14

7

28

100 days

Actual
dates

GR-1

("

Purchase of
Fitting Fixure

Nos.

Need Based

OTM (NCT)

DG
NATA

GoB
(Revenue)

2.0

Planned
dates

01/08/2023

16/08/2023

20/09/2023

04/10/2023

11/10/2023

08/11/2023

75 days

Planned
days

0

16

35

14

1

28

100 days

Actual
dates

GR-14

Purchase
Electrical
Equipment’s

Nos.

Need Based

OTM (NCT)

DG
NATA

GoB
(Revenue)

6.0

Planned
dates

05/07/2023

19/07/2023

23/08/2023

07/09/2023

14/09/2023

12/10/2023

60 days

Planned
days

0

15

35

14

i

28

100 days

Actual
dates

Q
7
&

Supply of
Chemicals

Nos.

Need Based

Prgn

OTM (NCT)

DG
NATA

GoB
(Revenue)

2.0

Planned
dates

06/08/2023

20/08/2023

24/09/2023

08/10/2023

15/10/2023

12/11/2023

30 days

Planned
days

0

15

35

14

r

28

99 days

Q

W




Description of | Unit Quantity Procurement | Contract Source of Estd. Time Not used Invite Tender Tender Approval | Notification | Signing of Total Time for
Procurement Method & Approving Funds Costin | Code for in Goods /Advertise Opening Evaluation | to Award of Award contract time of completion
Package Type Authority Lakh process Tender contract contract
Goods Tk. signature
Actual -
; dates
GR-16 | Supply of Nos. Need Based OTM (NCT) DG GoB 2.0 Planned - 06/08/2023 | 20/08/2023 | 24/09/2023 | 08/10/2023 15/10/2023 12/11/2023 - 60 days
Bedding NATA (Revenue) dates
Materials Planned - 0 15 35 14 7 28 99 days
days
Actual -
dates
GR-17 | Purchase of Nos. Need Based RFQ (NCT) DG GoB 1.0 Planned - 03/09/2023 10/09/2023 | 10/09/2023 | 24/09/2023 | 01/10/2023 - 5 60 days
Books & NATA (Revenue) dates
Periodical Planned - 0 7 0 14 7 - 28 days
days
Actual -
dates
GR-18 | Supply of Nos. Need Based RFQ (NCT) DG GoB 3.0 Planned - 10/08/2023 17/08/2023 | 17/08/2023 | 31/08/2023 | 07/09/2023 - 20 days
Printing & NATA (Revenue) dates |
Binding Planned - 0 7/ 0 14 7 28 days
days
Actual -
dates
GR-19 | Implementatio | Nos Need Base RFQ (NCT) DG GoB 3.0 Planned - 08/01/2024 15/01/2024 | 15/01/2024 | 29/01/2024 | 05/02/2024 -
n Of Innovation NATA (Revenue) dates
Idea Planned - 0 7 0 14 7 28 days
days
Actual <
dates
GR-20 | Supply of Nos. Need Based RFQ (NCT) DG GoB 3.0 Planned - 01/01/2024 | 07/01/2024 | 07/01/2024 | 21/01/2024 | 28/01/2024 - 20 days
Printing & NATA (Revenue) dates
Binding Planned - 0 7 0 14 7 - 28 days
days
Actual =
dates
GR-21 Supply of Nos. Need Based RFQ (NCT) DG GoB 2.0 Planned - 04/02/2024 | 11/02/2024 | 11/02/2024 | 25/02/2024 | 04/03/2024 - - 20 days
Dress NATA (Revenue) dates
Planned - 0 7 0 14 % 28 days
days
3 Actual -
dates
Repairing & Nos. Need Based RFQ (NCT) DG GoB 1.50 Planned
Maintenance NATA (Revenue) dates
GR-22 of Firnitore M_EE& 01/01/2024 | 07/01/2024 | 07/01/2024 | 21/01/2024 | 28/01/2024 -
ays :
Actual 0 7 0 14 7 - 28 days
dates
Nos. Need Based RFQ (NCT) DG GoB 1.0 Planned 04/02/2024 | 11/02/2024 | 11/02/2024 | 25/02/2024 | 04/03/2024 - - 30 days
NATA (Revenue) dates
GR-23 Supply of Planned 0 7 0 14 7 28 days 30 days
kil Pesticides days
Actual
A Pty dates y




Annual Procurement Plan/2023-24 Budget- Revenue (Works)

Ministry/Division : Ministry of Agriculture.
Organization : National Agriculture Training Academy

Procuring Entity Name & Code : Director General 1 [3 [7 [9 [5 [9 ]
Package Description of Unit Quantity | Procurement Contract Source of Estd. Time Not used Invite Tender Tender Approval | Notification | Signing Total Time for
No. Procurement Method & Approving Funds Cost in | Code for in /Advertise | Opening | Evaluation | to Award of Award of time of completion
Package Type Authority Lakh process | GOODS Tender contrac | contract contract
Works Tk. t signature
1 2 3 4 ] 6 7 8 9 10 Il 12 13 14 ) 16 17 18
WR-1 Repairing & LS Need RFQ (NCT) DG GoB 2.0 Planned - 17/09/202 | 24/09/20 | 24/09/2023 | 08/10/202 08/10/2023 12/1172 - 90 days
Maintenance of Based NATA (Revenue) dates 3 23 3 3
Irrigation & Planned - 0 it 0 14 7 28 56 days
Drainage days
Actual -
dates
Other Nos. Need RFQ (NCT) DG GoB 4.0 Planned - 04/10/202 | 11/10/20 | 11/10/2023 | 25/10/202 | 01/11/2023 | 29/11/2 = 70 days
Equipment & Based NATA (Revenue) dates 3 23 3 3
WR-2 Material Planned - 0 7 0 14 7/ 28 56 days
days
Actual -
dates
Nos. Need RFQ (NCT) DG GoB 3.0 Planned - 01/11/202 | 08/11/20 | 08/11/2023 | 22/11/202 | 29/1 12023 | 27122
Ui T Based NATA (Revenue) dates 3 23 3 3
nstallation o Planned -
ot Sollar Pannel days ? ’ ' o ! # 56 days b
Actual -
dates
WR-4 Repairing & LS Need OTM (NCT) DG GoB 13.0 Planned
Maintenance of Based NATA (Revenue) dates
wmwmwﬂm_ EMMMMQ Delegated Procurement (PWD)
Actual
dates
WR-5 Repairing & LS Need OTM (NCT) DG GoB 1255 Planned
Maintenance of Based NATA (Revenue) dates
Zo:hmmw_m,n%:m_ EMMMMQ Delegated Procurement (PWD)
Actual
dates
WR-6 Repairing & LS Need OTM (NCT) DG GoB 5.0 Planned
Others Building Based NATA (Revenue) dates
Planned Delegated Procurement (PWD)
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