

Consolidated Annual Procurement Plan

Ministry :		Ministry of Agriculture																
Division :		-																
Organization :		National Agriculture Training Academy (NATA)																
CONSOLIDATED ANNUAL PROCUREMENT PLAN																		
Package No.	Description of Procurement Package Goods				Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2				3	4	5	6	7	8	9	10	11	12	13	14	15	
Procuring Entity Name and Code :		Physical Infrastructure and Training Capacity Upgrading Project of National Agriculture Training Academy -																
Budget Type :		Development		Project / Programme Name and Code :			Not Available/Physical Infrastructure and Training Capacity Upgrading Project of NATA and 224392400											
GD01/IPS	1	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	1800000.00	Planned Dates	08-Apr-2024	24-Apr-2024	15-May-2024	29-May-2024	05-Jun-2024	12-Jun-2024	-	22-Jun-2024	
									e-GP	Planned Days	0	16	21	14	7	7	65	10
									Actual Dates	-	-	-	-	-	-	-	-	
									Electronically Signed By : Md. Abdur Rahim - Director General									
GD02/ICT	1	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	5276700.00	Planned Dates	08-Apr-2024	24-Apr-2024	15-May-2024	29-May-2024	05-Jun-2024	12-Jun-2024	-	22-Jun-2024	
									e-GP	Planned Days	0	16	21	14	7	7	65	10
									Actual Dates	-	-	-	-	-	-	-	-	
									Electronically Signed By : Md. Abdur Rahim - Director General									
GD03/Camera	1	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	65000.00	Planned Dates	08-Apr-2024	24-Apr-2024	15-May-2024	29-May-2024	05-Jun-2024	12-Jun-2024	-	24-Jun-2024	
									e-GP	Planned Days	0	16	21	14	7	7	65	12
									Actual Dates	-	-	-	-	-	-	-	-	
									Electronically Signed By : Md. Abdur Rahim - Director General									
GD04/Photocopier	1	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	184600.00	Planned Dates	08-Apr-2024	24-Apr-2024	15-May-2024	29-May-2024	05-Jun-2024	12-Jun-2024	-	24-Jun-2024	
									e-GP	Planned Days	0	16	21	14	7	7	65	12
									Actual Dates	-	-	-	-	-	-	-	-	
									Electronically Signed By : Md. Abdur Rahim - Director General									
Total Value of Procurement								Total :	7326300.00									