Annual Procurement Plan/2022-23
Ministry/Division : Ministry of Agriculture.

A

Budget- Revenue (Goods)

€V : National Agricultui~ 7" .ning ‘.cadewy , Sacipor.
Frocuring Entity Name & Code : Director General u [3 [7 [9 T5 ]9 j
Package | Description of | Unit Quantity Procurement | Contract | Sourceof | Estd. Time Not Invite Tender Tender Approval | Notification | Signing of | Total time | Time for
No. Procurement Method & Approving Funds Cost Code used | /Advertise Opening Evaluation | to Award of Award contract | of contract | completion
Package Type Authority in for in Tender signature contract
Goods Lakh | process | Goods
Tk.
1 2 3 4 5 6 Vé 8 9 10 11 12 13 14 15 16 17 18
GR-1 Hiring of Nos 11 Seated OTM (NCT) DG GoB 45.00 | Planned | - 04-07-2022 | 19-07-2022 | 24-07-2022 | 25-07-2022 | 25-07-2022 | 31-07-2022 -
Transport Microbus -1 NATA (Revenue) dates - 31 days
07 Seated Planned | - 0 16 5 1 0 6 28 days
Microbus - 2 days
Actual - 5
dates
GR-2 Supply of Nos. Bag-750 OTM (NCT) DG GoB 16.00 | Planned | - 01-08-2022 | 16-08-2022 | 22-08-2022 | 23-08-2022 | 24-08-2022 | 29-08-2022 - 30 days
Training Pen-750 NATA (Revenue) dates
Materials Note book-750 Planned | - 0 16 6 1 1 5 29 days
Pen drive-750 days
Actual | -
dates
GR-3 Purchase & Nos Need Based OTM (NCT) DG GoB 7.00 | Planned | - 04-09-2022 | 19-09-2022 | 25-09-2022 | 26-09-2022 | 27-09-2022 | 04-10-2022 - 30 days
Installation of NATA (Revenue) dates
Computer Planned | - 0 16 6 1 1 7 31 days
Materials days
! Actual -
dates
GR-4 Supply of Nos. Need Based OTM (NCT) DG GoB 06.00 | Planned | - 10-10-2022 | 25-10-2022 | 31-10-2022 | 01-11-2022 | 02-11-2022 | 06-11-2022 - 20 days
Printing & NATA (Revenue) dates
Binding ' Planned | - 0 16 6 1 1 4 28 days
days
Actual -
dates
GR-5 Supply of other | Nos Need Based OTM (NCT) DG GoB 10.00 | Planned | - 13-11-2022 | 29-11-2022 | 05-12-2022 | 06-12-2022 | 07-12-2022 | 13-12-2022 - 30 days
Stationeries NATA (Revenue) dates
Planned | - 0 17 6 1 1 6 31 days
days
Actual -
dates
GR-6 Purchase & Nos. Need Based OTM (NCT) DG GoB 10.00 | Planned | - 18-12-2022 | 03-01-2023 | 08-01-2023 | 09-01-2023 | 10-01-2023 | 16-01-2023 - 30 days
Installation of NATA (Revenue) dates
Computer & Planned | - 0 16 5 1 1 6 29 days
Accesories days
P Actual - Qm
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Package | Description of | Unit Quantity Procurement | Contract | Source of | Estd. Time Invite Tender Tender Approval | Notification | Signing of | Total time | Time.
No. Procurement Method & Approving Funds Cost Code /Advertise Opening Evaluation | to Award of Award contract of contract | completion.
Package Type Authority in for Tender signature contract
Ceords Ya%h | process
Tk.
dates
GR-7 Supply of Nos. Need Based OTM (NCT) DG GoB 06.00 | Planned 12-01-2023 | 26-01-2023 | 31-01-2023 | 01-02-2023 | 02-02-2023 | 08-02-2023 - 20 days
Electrical NATA (Revenue) dates
Accesories Planned 0 15 5 1 1 6 28 days
days
Actual
dates
GR-8 Purchase & Nos. Need Based OTM (NCT) DG GoB 08.00 | Planned 09-02-2023 | 25-02-2023 | 01-03-2023 | 02-03-2023 | 05-03-2023 | 09-03-2023 - 30 days
Installation of NATA (Revenue) dates
Office Planned 0 17 4 1 3 4 29 days
Equipments days
Actual
dates
GR-9 Supply of Nos. Need Based OTM (NCT) DG GoB 10.00 | Planned 12-03-2023 | 27-03-2023 | 30-03-2023 | 02-04-2023 | 03-04-2023 | 09-04-2023 - 45 days
Furniture NATA (Revenue) dates
Planned 0 16 3 3 1 6 29 days
days
Actual
dates
GR-10 Purchase of Nos. Need Based RFQ (NCT) DG GoB 01.00 | Planned 17-07-2022 | 24-07-2022 | 27-07-2022 | 28-07-2022 | 31-07-2022 - - 10 days
Books & NATA (Revenue) dates
Periodical Planned 0 8 3 1 3 15 days
days
Actual
dates
GR-11 Supply of Nos. Need Based RFQ (NCT) DG GoB 1.50 | Planned 01-08-2022 | 08-08-2022 | 11-08-2022 | 14-08-2022 | 16-08-2022 - - 20 days
Dress NATA (Revenue) dates
Planned 0 8 3 3 2 16 days
days
Actual
dates
GR-12 Repairing & Nos. Need Based RFQ (NCT) DG GoB 02.00 | Planned 21-08-2022 | 28-08-2022 | 31-08-2022 | 01-09-2022 | 04-09-2022 - - 20 days
Maintenance of NATA (Revenue) dates
Computer Planned 0 8 3 1 3 15 days
days
Actual
dates
GR-13 Other Nos. Need Based RFQ (NCT) DG GoB 03.00 | Planned 11-09-2022 | 18-09-2022 | 20-09-2022 | 22-09-2022 | 25-09-2022 - - 20 days
Equipment & NATA (Revenue) dates
Material Planned 0 8 2 2 3 15 days
days
Actual
dates
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Package
No.

Description of
Procurement
Package
Gauds

Unit

Quantity

Procurement
Method &

Type

Contract
Approving
Authority

Source of
Funds

Time
Code
for
process

Not
used
in
Geods

Invite
/Advertise
Tender

Tender
Opening

Tender
Evaluation

Approval
to Award

Notification
of Award

Signing of
contract

Total time
of contract
signature

Time for
completion
contract

GR-14

Supply of
Bedding
Materials

Nos.

Need Based

RFQ (NCT)

DG
NATA

GoB
(Revenue)

Planned
dates

02-10-2022

10-10-2022

13-10-2022

16-10-2022

17-10-2022

Planned
days

0

9

3

3

1

16 days

10 days

Actual
dates

GR-15

Purchase &
Installation of
Solar Panel

Need Based

RFQ (NCT)

DG
NATA

GoB
(Revenue)

03.00

Planned
dates

03-11-2022

10-11-2022

14-11-2022

15-11-2022

16-11-2022

Planned
days

0

8

4

1

1

14 days

10 days

Actual
dates

GR-16

Supply of
Computer
Software

Need Based

RFQ (NCT)

DG
NATA

GoB
(Revenue)

03.00

Planned
dates

22-11-2022

28-11-2022

01-12-2022

04-12-2022

05-12-2022

Planned
days

0

7

3

3

1

14 days

20 days

Actual
dates

GR-17

Data Base

Nos.

Need Based

RFQ (NCT)

DG
NATA

GoB
(Revenue)

03.00

Planned
dates

08-12-2022

15-12-2022

20-12-2022

21-12-2022

22-12-2022

Planned
days

0

5

1

1

15 days

30 days

Actual
dates
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Annua! Procurement Plan/2022-23

Minisuy, 1

~va: inistry of Agriculture.

Budget- Revenue (Works)

Agency : National Agriculture Training Academy , Gazipur.
Procuring Entity Name & Code : Director General [1]3 E; [9 [5 [9 7
Package | Description of | Unit Quantity Procurement | Contract | Sourceof | Estd. Time Not Invite Tender Tender Approval | Notification | Signing of Total Time for
No. Procurement Method & Approving Funds Cost Code used in | /Advertise Opening | Evaluation | to Award of Award contract time of | completion
Package Type Authority in for GOOD Tender contract contract
GOOCDs Lakh | process S signature
Tk.
/ 2 3 4 3 6 7 8 9 10 11 12 13 14 15 16 17 18
WR-1 Repairing & LS Need Based RFQ (NCT) DG GoB 5.00 | Planned - 02-01-2023 | 08-01-2023 | 11-01-2023 | 12-01-2023 | 15-01-2023 - -
Others . NATA (Revenue) dates 30 days
Building Planned - 0 7 3 1 3 14 days
days
Actual - = 5
dates
WR-2 Repairing & LS Need Based RFQ (NCT) DG GoB 1.35 | Planned - 01-02-2023 | 08-02-2023 | 13-02-2023 | 14-02-2023 | 15-02-2023 - - 30 days
Maintenance of NATA (Revenue) dates
Irrigation & Planned - 0 8 S I 1 15 days
Drainage days
Actual -
dates
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